

1 BILL NO. S-85-05-19

2 SPECIAL ORDINANCE NO. S-87-85

3 AN ORDINANCE approving Change Order
4 No. 1 for Res. #407-85, S-1, Southwest
5 Interceptor, with McNamee, Porter &
6 Seeley, in connection with the Board
7 of Public Works and Safety.


8 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
9 THE CITY OF FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 1 for Res. #407-85,
11 S-1, Southwest Interceptor, with McNamee, Porter & Seeley, in
12 connection with the Board of Public Works and Safety, for:


13 This Change Order is necessary because
14 of realignment of the proposed sanitary
15 sewer from existing right-of-way as
16 originally envisioned to easements. Part
17 of the increase is also due to complete
18 realignment of the proposed sewer at the
19 new I-69 Interchange, which generated
20 after State Highway Department expressed
21 concerns as to the location on their
22 right-of-way. The realignment will also
23 save the City of Fort Wayne several thou-
24 sand dollars in additional backfill costs
25 during construction time;

26 involving a net increase of Eight Thousand Six Hundred Ninety-
27 Eight and No/100 Dollars (\$8,698.00), all as more particularly set
28 forth in the specifications, and which is on file with the Office
29 of the Board of Public Works and Safety, and is by reference in-
30 corporated herein, made a part hereof and is hereby in all things
31 ratified, confirmed and approved.

32 SECTION 2. That this Ordinance shall be in full force
and effect from and after its passage and any and all necessary
approval by the Mayor.

33 
Councilmember

34 APPROVED AS TO FORM
35 AND LEGALITY

36 
Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry,
seconded by Shaw, and duly adopted, read the second time
by title and referred to the Committee City Duties (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne
Indiana, on _____, the _____ day of
_____, 19_____, at _____ o'clock _____ .M., E.S

DATE: 5-14-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry,
seconded by Shaw, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>1</u>	_____	_____	_____
<u>BRADBURY</u>	_____	<u>✓</u>	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 5-28-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 1-87-85
on the 28th day of May, 1985,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 29th day of May, 1985,
at the hour of 11:30 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of may,
1985, at the hour of 3⁰⁰ o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

75-17-9
5/1/85

Change Order No. 1
Project No. _____
Name of Project: Southwest Interceptor "S-1"

Resolution No. 407-85
Board Order No. _____
Date: April 8, 1985

To: McNamee, Porter & Seeley
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
N/A	L.S.	Engineering Services	L.S.		8,698.00
Total Decrease					
Total Increase					
Net (Decrease)(Increase)					
Contract Price					

The sum of \$ 8,698.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>60,000.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>60,000.00</u>
New Contract Price including this Change Order	\$ <u>68,698.00</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: <u>Calvin Enby</u>	Chief Engineer	Date <u>4/29/85</u>
Accepted by: <u>Reg. F. Bazer</u>	Contractor	Date <u>4-23-85</u>
Approved by: <u>Calvin Enby</u>	City Engineer	Date <u>4/29/85</u>
Approved by: <u>Posette R. Jones</u>	Owner	Date <u>5-1-85</u>
<u>JO Conner</u>		
Attested by: <u>Allen V. Lachman</u>	Clerk	Date <u>5-1-85</u>

Change Order No. 1

Resolution No. 407-85

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This is an increase in costs for Engineering services
provided due to realignment of the proposed sanitary sewer from existing right-
of-way as originally envisioned to easements. Part of the increase is also due
to complete realignment of the proposed sewer at the new I-69 Interchange, which
generated after State Highway Department expressed concerns as to the location
on their Right-of-way. The realignment will also save the City of Fort Wayne
several thousand dollars in additional backfill costs during construction time.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

N/A

3. Affect on operation and maintenance cost of this project:

gobekuna

Project Engineer

TITLE OF ORDINANCE Change Order No. 1, Res. 407-85, S-1, Southwest Interceptor,
McNamee, Porter & Seeley, Engineers

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety *J-85-05-19*

SYNOPSIS OF ORDINANCE Change Order No. 1, Res. #407-85, S-1, Southwest Interceptor,
is necessary because of realignment of the proposed sanitary sewer from existing
right-of-way as originally envisioned to easements. Part of the increase is also
due to complete realignment of the proposed sewer at the new I-69 Interchange,
which generated after State Highway Department expressed concerns as to the
location on their Right-of-way. The realignment will also save the City of
Fort Wayne several thousand dollars in additional backfill costs during constructi
time. McNamee, Porter & Seeley are performing these engineering services.

EFFECT OF PASSAGE Realignment of proposed sanitary sewer from existing right-of-way
to easements.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$8,698.00

ASSIGNED TO COMMITTEE _____

BILL NO. S-85-05-19

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1
for Res. #407-85, S-1, Southwest Interceptor, with McNamee, Porter &
Seeley, in connection with the Board of Public Works and Safety

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)

YES

NO

Thomas C. Henry
THOMAS C. HENRY
CHAIRMAN

Janet G. Bradbury
JANET G. BRADBURY
VICE CHAIRWOMAN

Donald J. Schmidt
DONALD J. SCHMIDT

James S. Stier
JAMES S. STIER

Charles B. Redd
CHARLES B. REDD

CONCURRED IN 5-28-85

SANDRA E. KENNEDY
CITY CLERK